
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Tuesday, July 12, 2005
From: Kevin Turner, OSC

To: Kevin Turner, USEPA
Dana Stalcup, USEPA
Bill Bolen, USEPA
Bill Ryczek, USEPA
Virginia Narsete, USEPA
Stuart Hill, USEPA

Bruce Everetts, IEPA

EPA Region 5 Records Ctr.

237002

Tom Binz, Tetra Tech EMI
Linda Nachowicz, USEPA
William Messinger, USEPA
John Man tote, USEPA '
Peter Felitti, USEPA
Dave Webb, Illinois Dept. of Public
Health
Tammy Mitchell, IEPA

Subject: POLREP #5
St. Louis Smelting and Refining - a.k.a. Collinwood Subdivision
Pine Lake Road, Collinsville, IL, IL
Latitude: 38.6911
Longitude: -89.9597

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

9/20/2004
9/13/2004

ILD980607006

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

1065

CERCLA
Non-Time-Critical
Non NPL

- To date:
- 252 home lots have been sampled (*)
- 265 homeowners have granted access

105 home lots have been completed with regards to soil removal requirements
- 102 home lots have been backfilled (10 with structural f i l l only)
- 91 home lots have been sodded
- 3 sink holes have been filled with concrete



* Please note that the number of homes requiring sampling w i l l increased due to the
expansion of the buffer zone along California Street.

- To date, ENTACT has treated 49,818 cubic yards of lead impacted soil of which 55,111
cubic yards have been delivered for off-site disposal to a Subtitle Class DDH sanitary
landfi l l .

- Geo-construction activities of the large storm-water swale just south of Pine Lake Road
was initiated on June 17, 2005.

Planned Removal Actions

- U. S. EPA/IEPA Community Relations Program personnel will make final contacts
with residents who have previously refused formal access for sampling and remediation.

- Delineation sampling is nearing completion. AGC continues to spearhead the effort
related to obtaining formal access for sampling/removal needs.

- The project completion date is anticipated to be the Summer of 2005.

Next Steps
Removal activities will continue as planned, weather depending.

Key Issues
None

Estimated Costs *

Extramural Costs

RST/START

Intramural Costs

Total To
Budgeted Date | Remaining Remaining

;r$99,480.00 $84,356.401 $15,123.60 15.20%

JUSEPA - Direct (Region, HQ) |~ $0.00 [ $47,461.00 ($47,461.00) | 0.00%

[Total Site Costs $99,480.00$131,817.40 ($32,337.40) -32.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not



claim for cost recovery.

www.cpaosc.nct/StLouisSmcltingandRefinin.g


